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FERNALD ENVIRONMENTAL MANAGEMENT PROJECT . 

July 21, 1992 

COMMUNI TY MEETING 

6:OO - 7:OO p.m. EXHIBITS 

7:OO - 9:30 p.m. GROUP MEETING 

Opening Remarks Robert Tiller 

DOE Field Office Overview Gerald Westerbeck 

Waste Shipment and Safe Shutdown Ray Hansen 

Status of Cleanup Jack Craig 

PUBLIC FORUM: Robert Tiller 

U.S. EPA Comments 
Ohio EPA Comments 
FRESH Comments 

GROUP QUESTIONS AND ANSWERS 

After Meeting -- Exhibit Reopens 
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AGENDA 
7:00-9:30 P.M. 

GROUP MEETING 
Opening Remarks 
DOE Field Office Overview 
Waste Shipment and Safe Shutdown 
Status of Cleanup 

BREAK 

PUBLIC FORUM: 

Robert Tiller 
Gerald Westerbeck 
Ray Hansen 
Jack Craig 

Robert Ti I ler 

U.S. EPA Comments 
Ohio EPA Comments 
FRESH Comments 

GROUP QUESTIONS and ANSWERS 
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a FERNALD ENVIRONMENTAL 

*’ MANAGEMENT PROJECT 
ERMC 

Boiler Fire Initiatives 

EMAC 

DOE Staffing Update 
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c') BOILER FIRE UPDATE 

Key Initiatives Following Investigation : 

Monitoring System 

Water Supply Repair/Fire Protection 
System 

Training Initiatives 
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FERNALD ENVIRON,MENTAL 
MANAGEMENT PROJECT 

0 Public Water 

Environmental Course 

Public Participation Plan 

P E E  
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SAFE SHUTDOWN 

.DP/EM Transition - October 1990 

1435 MTU shipped off-site since the transfer 

= 547 MTU Army product to the customer 
- 602 MTU Recyclable metal to Y 4 2  
- 8 MTU of derbies to Lawrence Livermore 
= 272 MTU of UF4 to the Army 
= 6 MTU of other recyclable metal 

WEMCO Graphics 1763.1e 7/92 



SAFE SHUTDOWN (Cont.) 

Immediate Plans: 

- Complete transfer of 340 MTU of UF4to the Army 
- Complete transfer of 2838 MTU of Army metal 
- Pursue RFP completions and follow-up 
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THORIUM 

Characterization, Stabilization, Overpacking and 
Shipments 

Three Categories 
- Pending sale 
= Materials declared waste (Other than T-2 tank) 
- T-2 thorium nitrate tank 
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THORIUM (Cont.) 
Characterization 

be evaluated 
= Out of -15,000 drums, 39 are RCRA, 2 remain to 

Stabilization 
= Initiate Removal Action = 10/01/92 
- Complete Stabilization of Thorium Nitrate = 11/30/93 

Overpacking 
= FY '92 Goal - complete in buildings 64, 67 and 68 
= Actual = bulidings 64 and 68 are complete 
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THORIUM (Cont.) 

Shipments 
- Off-site shipments 

Pending sale = 9/30/93 
Waste - end of FY ’94 
T-2 Tank = 12/30/93 

@Shipments to Nevada Test Site 



OTHER WASTE SHIPMENTS 

Goal through June 1992 
075,602 DES 

Actual through June 1992 
074,704 DES 
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OTHER WASTE SHIPMENTS 
(Cont.) 

Contracts to Ship Residues and Metal 

@Scrap Metal 
- June 19, 1992 contract award date 

Drummed Residues 
- Contract pending approval 

WEMCO Graphics 1763.7e 7/92 



c3 c3 EXPLODING DRUM CRITIQUE 
ON ARMY MATERIAL 

.Drum incident = June 17, 1992 

Corrective Actions 

Status 
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-3 0 STATUS OF ENRICHED AND 
NORMAL MATERIAL 

General information meeting on May 25, 1992 

Eight expressions of interest 

Request for Proposal 
= Issued June 29, first draft review 
= Projected final RFP, Fall '92 
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s Gj STATUS OF DEPLETED MATERIAL 

Five expressions of interest 

Request for Proposal 
- Issued June 29, first draft review 
- Projected final RFP, Fall '92 
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m RVFS COMMUNITY MEETING 

RVFS Activity Update 

Removal Action Update 
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FERNALD ENVIRONMENTAL MANAGEMENT PROJECT 
SCHEDULE OF RVFS ACTIVITIES 0 -  

T' 
c.3 <*, 

ou1 

ou2 

OU3 

OU4 

OU5 

10/91 4/92 10/92 4/93 10/93 4/94 10/94 4, 5 1c 
I 

Waste pits 1,2,3,4,5,6, 
clear well, & burn pit 

I I I I A AI  IA 
i216/94 Other waste units 

(flyash, lime 
sludge ponds, solid 
waste landfill, 
and South Field area) 

I I WP I I I I 
Production and 
suspect areas 
(including effluent line) 

Silos 1,2,3 and 4 
A 

6110194 I 1 AI I 4llYg 911073 

RI FSIPP 

Environmental media 

I I I A I  

ROO 
*,.:,.*>,<;, 
~.::.:;.,~ ........ ........... ........... ........... ........... ........... ........... ...................... ............... .............. ,~:.:.:&+:, ........... ........... 

A 
8/2/9! 

35 4 - 

3/13/9ii 0n/ 
I 

36 4, - 

. . . . . . .  

I WP = Work Plan 

17 10197 

3OD 
........ ... 
:.:.:A. 
..... ...... ..... .... ..... ... .... 
.:.: ..... ......... ...... ..... ... .... 

A 
1/2/97 

ISA = Initial Screening 
of Alternatives 
RI = Remedial Investigation 
FS/PP = Feasibility 
Study/Proposed Plan 
ROD = Record of Decision 

Note: The Initial Screening o f  
Alternatives Documents have bee 
comdeted for 0 . U . k  1.2 and 4 
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OPERABLE UNIT 1 
m 

Waste Pits 1-6, clearwell, burn pit, 
berms, liners, and soil within the OU 
boundary as approved in the RI/FS 
Work Plan Addendum 

0 Treatability Studies 
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OPERABLE UNIT 2 
Flyash piles, other South Field disposal 
areas, lime sludge ponds, solid waste 
landfill, berms, liners, and soil within the 
OU boundary as approved in the RVFS 
Work Plan Addendum 

Treatability Studies 
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OPERABLE UNIT 3 
Production Area and production-associated 
facilities and equipment (includes all above 

~~ ~ 

and below grade improvements), including, 
but not limited,to, all structures, equipment, 
utilities, drums, tanks, solid waste, waste 
~ ~ 

product, thorium, effluent lines, K-65 
transfer line, wastewater treatment facilities, 
fire training facilities, scrap metal piles, 
feedstocks, and coal pile 

Documents 
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OPERABLE UNIT 4 
Silos 1, 2,. 3, and 4, berms, decant 
tank svstem, and soil within the OU 
boundary as approved in the RI/FS 
Work Plan Addendum 

Treatability Studies 
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OPERABLE UNIT 5 
Groundwater (including site-wide 
perched groundwater), surface water, 
soil not included in the definitions 
of Operable Units 1-4, sediments, 
flora, and fauna 

Treatability' Studies 
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a e c;3 SITE-WIDE CHARACTERIZATION 
c - 9  REPORT (SWCR) 

Summary of Site-wide Data 
Baseline Risk Assessment 

I Summary of Leading Remedial 

Due to US. EPA and Ohio EPA on 
Alternatives for Each Operable Unit 

August 5, 1992 
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REMOVAL ACTIONS 
Identified under the terms of the 1991 Amended Consent Agreement: 

1) Contaminated Water Beneath FEMP Buildings -Ongoing 

C 
uc 

C 

C 

C 

2) Waste Pit Area Runoff Control 

3) South Groundwater Contamination Plume 
4) Silos 1 and 2 

5) K-65 Decant Sump Tank 

6) Waste Pit 6 Residues 

7) Plant 1 Pad Continuing Release 

8) Inactive Flyash Pile Control 

uc 
C 

9) Removal of Waste Inventories Ongoing 

UD = Under Design UC = Under Construction C = Completed 
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REMOVAL ACTIONS (Cont’d) 
Identified under the terms of the 1991 Amended Consent Agreement: 

Active Flyash Pile Controls C 

Pit 5 Experimental Treatment Facility C 

Safe Shutdown Ongoing 

Plant 1 Ore Silos UD 

Contaminated Soils Adjacent to Sewage 
Treatment Plant Incinerator uc 
Scrap Metal Piles uc 
Collect Uncontrolled Production Area 
Runoff (Northeast) Workplan under review by EPA 

Improved Storage of Soil and Debris- Workplan under review by EPA 

Control Exposed Material in Pit 5 Workplan under review by EPA 

= Under Design UC = Under Construction C = Completed 
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REMOVAL ACTIONS (Cont’d) 
\.# 

e c3 Identified under the terms of the 1991 Amended Consent Agreement: 

19) Plant 7 Dismantling Workplan under development by DOE 
20) Stabilization of Uranyl Nitrate Inventories Ongoing 
21) Expedited Silo 3 Dust Collector C 
22) Waste Pit Area Containment 

I m prove men t Workplan under development by DOE 

24) Pilot Plant Sump Workplan under development by DOE 

25) Nitric Acid Tank Car and Area - Workplan under development by DOE 
26) Asbestos Removals (Asbestos 

Program) Ongoing 
27) Management of Contaminated 

Structures at the FEMP EE/CA under development by DOE 

Crj 

23) Inactive Flyash Pile C 

UD = Under Design UC = Under Construction C = Completed 
EE/CA = Engineering EvaluationlCost Analysis 
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REMOVAL ACTION # 2 
Waste Pit Area Stormwater 

Runoff Control 

Construction Completed 6/30/92 
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rn REMOVAL ACTION # 4 
c’? K-65 Silos 
-2- 

Bentonite Placement Completed on 

Reduction in Radon Concentrations in 

Reduction in Direct Radiation on Silo 

November 28, 1991 

Silo Headspace by 95% 

Dome by 90% 
Constant Radon and Radiation Reductlon 
for Last 8 Months 
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OPERABLE UNIT 4 6.7 
-2- 

Silo 1 = Dome Surface Radiation (mR/Hr.) 
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OPERABLE UNIT 4 
Silo 2 - Dome Surface Radiation (mR/Hr.) 
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REMOVAL ACTION # 3 
172) 

2 clc, South Groundwater Contamination Plume 
Part 1 - Construction Initiated 

Scheduled for Completion 12/7/92 
Part 2 - Construction Initiated 

Treatment Systems Operating 7/30/92 .~ 

Part 3 = Construction Initiated 

Part 4 = Institutional Controls Ongoing 
Scheduled for Completion 1/29/93 

Part 5 - Sampling of Area South of Part 2 
Extraction W el Is I n it iated 6/26/92 
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REMOVAL ACTION # 7 
Plant 1 Pad Renovation 

Phase 1 

Phase2 

Phase3 
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Completed 1/17/92 

Construction Initiated 
Scheduled for Completion 12/92 

I 

Construction I nit iated 
Scheduled for Completion 2/95 



(r3 
Cr? 

Construction Completed 6/29/92 
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REMOVAL ACTION # 10 
Active Flyash Pile Emissions Controls 



REMOVAL ACTION # 13 
Plant 1 Ore Silos 

Construction Scheduled to Start 8/15/92 

Scheduled for Completion 12/18/94 
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SU P P LE M ENTAL 
-e 02 ENVIRONMENTAL PROJECT 
0 
m 

$150,000 to provide for 
- Cleanup of Great Miami River 
- Wellhead Protection Program 

Schedule 
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